
"This collection of information is voluntary and will be used to determine eligibility of project for possible Federal funding. Public reporting burden is estimated to average 1 hour per response, including the time for reviewing instructions searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Please note that an agency may not conduct or sponsor, and a person is not 
required to respond to, a collection of information unless it displays a currently valid OMB control number. The OMB control number for this collection is 2125-0623 with an expiration date of 9/30/2009. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to: Information Collection Clearance Officer, Federal Highway Administration, 1200 New Jersey Ave SE, 
Washington, DC 20590". 

Initial ARRA Project Plan 
American Recovery and Reinvestment Act 

PROJECT DATA 
03/31/2009 

1. State  2. Report Date 

(mm/dd/yyyy)


MO 

12. Scheduled6. State Project 7. 11. Total4. Congressional 5. Federal-Aid Project Completion3. County Number or Project 8. Project Name 9. Project Description 10. Project Purpose CostDistrict Number MonthIdentification number Type Estimate ($) (mm/yyyy 

Resurface north of Shoal Creek to north of25 IM 35-2 (82) 1I1040 I Clinton I-35 Rte. 116 near Lathrop. 19,461,000 
06 4 R Maintenance Resurfacing 10-2009 

Replace bridge over the Osage River 1 mile 
66 BRF 17-2 (10) 5P0887 I Miller 17 east of Tuscumbia. Project involves bridge 9,649,000 

J0719. Bridge Replacement- No added 
09 capacity 10-2010 

Resurface from 0.6 mile east of Bus. 605,55 NH 60-1 (30) 7P0824B I Barry, Lawrence 60	 3,646,000West in Monett to 0.3 mile east of Rte. 14. 
07 4 R Maintenance Resurfacing 11-2009 

Barry, Lawrence, Christian, Capacity improvements from east of Chapell 

5,55, 22,39 NH 60-1 (31) 7P0869 I Drive in Monett to Kansas Avenue in 19,162,000
Greene 60 

07 Republic. 4 R Maintenance Resurfacing 11-2009 

Pavement rehabilitation of north and south72,78 IM-55-1 (134) 0I2173 I New Madrid, Pemiscot I-55 bound lanes from Rte. 84 to Scott County. 18,550,000 
08 4 R Maintenance Resurfacing 10-2010 

Pavement repair, resurface pavement and 
83 IM 29-1 (111) 4I1979 I Platte I-29 shoulders at various locations from Rte. 273 12,924,000 

06 to Vivion Road. Incorportates project 4I1819. 4 R Maintenance Resurfacing 11-2009 
Pavement and shoulder treatments from the 

54 IM 70-2 (101) 4I2261 I LaFayette I-70 Jackson County line to Johnson Drive in the 8,348,000 
04 city of Odessa. 4 R Maintenance Resurfacing 12-2009 

Pavement improvements on the westbound 
27 IM 70-3 (217) 5I2154 I Cooper I-70 lanes from 0.3 mile east of Rte. B to the 7,798,000 

06 Saline County line. 4 R Maintenance Resurfacing 12-2009 

12 STP 1200 (3) 1S4009L I Butler M 	 Thin lift overlay from County Road 462 to 472,000Rte. 67. 
08	 4 R Maintenance Resurfacing 12-2009 

Thin lift overlay from Rte. V west of Doniphan91 STP 1206 (5) 1S4009H I Ripley 142 to Rte. 160 in Doniphan. 811,000 
08 4 R Maintenance Resurfacing 12-2009 

12 STP 1221 (3) 1S4009M I Butler 142 	 Thin lift overlay from Rte. WW in Poplar Bluff 356,000
to Rte. 158.

08	 4 R Maintenance Resurfacing 12-2009 

98,86 STP 136-2 (25) 1S2009D I Schuyler / Putnam 136 Thin lift overlay from Rte. 63 to Rte. N in 	 603,000Schuyler and Putnam counties.
06	 4 R Maintenance Resurfacing 12-2009 

97 STP 240-1 (19) 1S2009O I Saline 240 	 Thin lift overlay from east of Rte. 65 to Rte. 93,00041. 
04	 4 R Maintenance Resurfacing 12-2009 

104,106 STP 265-1 (1) 1S4009D I Stone/ Taney 265 Thin lift overlay from Rte. 76 to Rte. 165. 364,000 
07, 08 4 R Maintenance Resurfacing 12-2009 

63,85 STP 28-1 (9) 1S3009J I Maries/Pulaski 28 Thin lift overlay from Rte. 63 to Dixon. 954,000 
09 4 R Maintenance Resurfacing 12-2009 

5,55 STP 39-1 (22) 1S3009R I Barry / Lawrence 39 Thin lift overlay from Rte. 60 to 1.5 miles 	 752,000north of Rte. 248. 
07 4 R Maintenance Resurfacing 11-2009 

Pavement and shoulder improvements from 
17,97 STP 41-1 (3) 3S2009B I Carroll/ Saline 41 Rte. 24 to Rte. 240 in Saline and Carroll 1,701,000 

04,06 counties. 4 R Maintenance Resurfacing 12-2009 

97 STP 41-1 (4) 1S2009R I Saline 41 Thin lift overlay from Rte. 240 to Rte. TT. 767,000 
04 4 R Maintenance Resurfacing 12-2009 

24 STP 69-1 (13) 1S3009F I Clay 69 	 Thin lift overlay from the Clinton County line 366,000
to Rte. 92.

06	 4 R Maintenance Resurfacing 12-2009 

Pavement, shoulder improvements and 
73 STP 86-1 (7) 3S2009M I Newton 86 rumble stripes from Rte. P to 0.2 mile west of 4R Maintenance Restoration and 1,225,000 

07 Rte. 71. Rehabilitation 12-2009 
Pavement, shoulder improvements and 

5 STP 86-1 (8) 3S2009N I Barry 86 rumble stripes from Rte. F to 2.9 miles east 4R Maintenance Restoration and 1,530,000 
07 of Rte. H. Rehabilitation 12-2009 

25 STP S067 (11) 1S2009H I Clinton A Thin lift overlay from Rte. 69 to Rte. H 609,000 
06 4R Maintenance Resurfacing 12-2009 

13. Project 
Rationale 

4 Y 

4 Y 

4 Y 

4 Y 

4 Y 

4 N 

4 N 

4 Y 

4 Y 

4 Y 

4 Y 

4 Y 

4 Y 

4 Y 

4 Y 

4 Y 

4 Y 

4 Y 

4 

4 

4 

4 

14. EDA 
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15. NEPA Class Action 

Programmatic CE #14 
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CE  

Programmatic CE #14 
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Programmatic CE #14 
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16. NEPA 
Milestone 
Completed 

Final 
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17. NEPA 
Milestone 
Date 
(mm/dd/yyyy) 

18. Types of Federal 
Permits 

03/27/2008 N\A 

Corps of Engineers 404 
& 401 Permits SHPO 

11/08/2006 Clearance 

12/22/2008 N\A 

03/14/2008 N\A 

12/23/2008 N\A 

01/09/2009 N\A 

01/22/2009 N\A 

01/20/2009 N\A 

02/05/2009 N\A 

01/29/2009 N\A 

02/05/2009 N\A 

11/20/2008 N\A 

11/20/2008 N\A 

01/29/2009 N\A 

01/29/2009 N\A 

01/29/2009 N\A 

11/20/2008 N\A 

01/29/2009 N\A 

01/29/2009 N\A 

01/29/2009 N\A 

01/29/2009 N\A 

01/29/2009 N\A 

19. 
Number of 21. Route20. Status of Federal Permits 22. Begin Mile Point 23. End Mile Point 24. Length (miles) Federal Number 
Permits 

35 
N\A N\A STA. 465+00 STA. 837+61 7.1 

Corps of Engineers permit 17

received 1/8/2009 and SHPO 


1 of each clearance received 6/11/2007 STA. 496+14 STA. 464+95 0.6 

60 
N\A N\A STA. 106+37.67 STA. 54+10 17.1 

60 
N\A N\A STA. 145+00 STA. 49+00 15.9 

55 NB= 23.704 SB = 
N\A N\A 0.000 66.750 20.912 

29 SB=120.888 NB SB= 17.1017 NB= 
N\A N\A SB=103.646 NB= 27.084 9.0656 17.7552 

70 WB STA. 1379+64.7 EB WB STA. 503+ 29 WB = 10.15 SB 
N\A N\A STA. 1381+ 26.7 SB STA. 502+80 10.08 

70 
N\A N\A 17.117 0.000 17.1 

M 
N\A N\A 0.000 8.183 8.2 

142 
N\A N\A 65.558 80.106 14.5 

142 
N\A N\A 116.795 122.423 5.6 

136 
N\A N\A 182.040 190.480 8.3 

240 
N\A N\A 0.024 0.415 0.4 

265 
N\A N\A 54.162 59.526 5.4 

28 
N\A N\A 0.000 16.964 17.0 

39 
N\A N\A 74.247 86.374 12.1 

41 
N\A N\A 0.002 17.852 17.7 

41 
N\A N\A 19.007 29.275 10.3 

69 
N\A N\A 86.637 92.654 6.0 

86 
N\A N\A 6.261 16.213 10.0 

86 
N\A N\A 73.101 84.900 11.6 

A 
N\A N\A 0.000 11.022 11.0 

Location: 



61 STP S116 (7) 1S4009S I Macon D Thin lift overlay from Rte. 63 to Rte. 156 in 
LaPlata. 110,000 4 Y Programmatic CE #14 D 

09 4R Maintenance Resurfacing 12-2009 Final 01/29/2009 N\A N\A N\A 0.000 0.970 0.9 

61 STP S124 (7) 1S2009C I Macon 156 Thin lift overlay from Rte. 63 to Knox County 
line. 733,000 4 Y Programmatic CE #14 156 

09 4R Maintenance Resurfacing 12-2009 Final 01/09/2009 N\A N\A N\A 14.644 23.633 9.0 

98 STP S189 (7) 1S2009N I Schuyler 202 Thin lift overlay from the Iowa State line to 
Rte. 63. 652,000 4 Y Programmatic CE #14 202 

06 4R Maintenance Resurfacing 12-2009 Final 11/20/2009 N\A N\A N\A 0.000 8.502 8.5 

Thin lift overlay on Rte. W from Rte. 61 north 

64 

09 

STP S192 (3) 1S2009W I Marion W, 61 OR junction to Rte. 61 south junction, and Rte. 
61 outer road from Rte. W to 0.3 mile south 
of Rte. W. 

Maintenance Resurfacing 

148,000 

12-2009 

4 Y Programmatic CE #14 

Final 01/29/2009 N\A N\A N\A 

W & 61 
OR 

SEC.1-0 SEC. 2-0 
SEC. 1-0.323 SEC. 
2-3.039 

SEC.1-0323 
SEC.2-3.039 
TOTAL = 3.362 

87,69 STP S206 (7) 1S2009V I Ralls / Monroe W Thin lift overlay frm Rte. 24 to Rte. J. 213,000 4 Y Programmatic CE #14 W 
04 4R Maintenance Resurfacing 12-2009 Final 01/29/2009 N\A N\A N\A 0.000 4.006 4.0 

87 STP S301 (18) 1S2009T I Ralls J Thin lift overlay from Rte. EE to Rte. 154. 414,000 4 Y Programmatic CE #14 J 
09 4R Maintenance Resurfacing 12-2009 Final 01/29/2009 N\A N\A N\A 11.581 19.676 7.7 

87 STP S301 (19) 1S2009U I Ralls EE Thin lift overlay from Rte. J to Rte. 19. 238,000 4 Y Programmatic CE #14 EE 
09 4R Maintenance Resurfacing 12-2009 Final 01/29/2009 N\A N\A N\A 0.000 4.684 4.7 

89 STP S349 (5) 1S3009I I Ray M Thin lift overlay from Rte. C to Rte. 10. 350,000 4 N Programmatic CE #14 M 
04 4R Maintenance Resurfacing 12-2009 Final 01/29/2009 N\A N\A N\A 0.000 5.763 5.8 

89 STP S351 (5) 1S3009D I Ray C Thin lift overlay from Rte. U to Rte. 10. 314,000 4 N Programmatic CE #14 C 
04 4R Maintenance Resurfacing 12-2009 Final 01/29/2009 N\A N\A N\A 14.187 19.335 5.1 

108 
04 

STP S706 (3) 1S3009S I Vernon W Thin lift overlay from Rte. 54 to 0.9 mile north 
of Highland. 

4R Maintenance Resurfacing 
138,000 

12-2009 
4 Y Programmatic CE #14 

Final 01/29/2009 N\A N\A N\A 
W 

0.000 2.377 2.4 

108 STP S708 (4) 1S3009Q I Vernon K Thin lift overlay from Bus. 71 to County Road 
507. 165,000 4 Y Programmatic CE #14 K 

04 4R Maintenance Resurfacing 12-2009 Final 01/29/2009 N\A N\A N\A 0.190 2.679 2.5 

108 STP S710 (9) 1S3009T I Vernon BB Thin lift overlay from Rte. 54 to Rte. F. 384,000 4 Y Programmatic CE #14 BB 
04 Maintenance Resurfacing 12-2009 Final 01/29/2009 N\A N\A N\A 0.000 5.969 5.9 

49 STP S770 (4) 1S3009U I Jasper P Thin lift overlay from Rte. J to Rte. 66. 271,000 4 Y Programmatic CE #14 P 
07 Maintenance Resurfacing 12-2009 Final 01/29/2009 N\A N\A N\A 2.159 6.636 4.4 

49 STP S853 (2) 1S3009V I Jasper JJ Thin lift overlay from Rte. Z to Rte. P. 332,000 4 Y Programmatic CE #14 JJ 
07 Maintenance Resurfacing 12-2009 Final 01/29/2009 N\A N\A N\A 0.000 4.000 4.0 

Relieve congestion and improve safety east 
1 63-4 (66) I Adair 63 of Kirksville from 2 miles north of Rte. P to 3 2,580,000 4 EA/FONSI 63 

09 2P0483H miles south of Rte. 6. Reconstruction Added Capacity 08-2011 Y Final 04/08/2008 SHPO clearance 1 Received 5/3/1996 N\A N\A N\A 

111 
08 

34-1 (35) 
0P0876 

I Wayne 34 Grading, paving, drainage and resurfacing of 
Rte. 34 from Piedmont to Rte. 67. 

Right of Way and Reconstruction No Ad 
18,184,000 

12-2010 
4 

Y 
EIS/ROD 

Final 03/10/2009 Corps of Engineers 404 1 of each Corps of Engineers permit pen 
34 

25.015 38.364 13.3 

54 STP S388(5) 1S3009H I LaFayette FF Thin lift Overlay from Gillespie Drive to Rte O 747,000 4 N Programmatic CE #14 FF 
04 Maintenance Resurfacing 12-2009 Final 01/29/2009 N\A N\A N\A 10.676 23.043 12.3 

Cold in Place Recycling in Nodaway, 
Various 

Statewide 
4500 (205) 2S2009B D Various Routes, Various 

Counties in District 1 
Caldwell, Harrison, DeKalb, Daviess,Worth, 
Andrew and Gentry Maintenance Resurfacing 

4,285,000 
12-2009 

4 Y Programmatic CE #14 
Final 03/19/2009 N\A N\A N\A 

Various 
N\A N\A N\A 

Cold in Place Recylcling in Putnam, 
Various 

Statewide 
4500 (205) 2S2009C D Various Routes, Various 

Counties in District 2 
Schuyler, Sullivan, Linn, Saline , Randolph 
and Carroll Maintenance Resurfacing 

3,216,000 
12-2009 

4 Y Programmatic CE #14 
Final 03/19/2009 N\A N\A N\A 

Various 
N\A N\A N\A 

Various 
Statewide 

4500 (205) 2S2009D D Various Routes, Various 
Counties in District 3 

Cold in Place Recycling in Shelby, Clark, 
Marion, Montgomery, Audraine, Monroe. 

Maintenance Resurfacing 
3,216,000 

12-2009 
4 Y Programmatic CE #14 

Final 03/19/2009 N\A N\A N\A 
Various 

N\A N\A N\A 
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